

STORM WATER MEETING

CAMP HLL

APRIL 13, 2020

Paul Bruder
Pat Dennis
Richard Guerin
Michael Hess
Melisa Howard
Sam Robbins
Carl Schultz
Zach Williard

Mr. Hess gave updates on where they are at with projects that they were already preauthorized to do. They have put together Work Order #5 for Pipe Services, which is a CCTV Inspection Firm that was on a retainer agreement with the Borough that is an as-needed work order contract. The budget is already in the contract. Mr. Hess worked through the work order with Mr. Robbins and is ready to go when they are able to get back to work. Mr. Hess verified that the work order for televising that was prepared will be based on what the bids are.

The second project is the 25th St. Project, which is the bottom half of Willow Park to Market St. and then connects to 26th St. This may qualify as an emergency project because it pertains to flooding on Market St., which provides for unsafe driving conditions. The plan is to finish up this week and next week, then they can do the hydraulic analysis.

Can't act on anything now but have submitted a proposal to act on a Borough wide inspection.

Mr. Guerin asked about the Creek survey, which Mr. Hess verified that they cannot work on yet, as it is not a life sustaining or emergency project.

Mr. Hess confirmed that they are on hold to find out about grants. The grant is for combining Seibert Park Pump Station and the Creek Rd. Pump Station. They were scheduled to award in May, but they are being pushed back until COVID-19 is over, so looking at probably a June timeframe.

Mr. Williard proposed a question on the funding for the projects. Mr. Dennis stated that money has not been transferred over yet from the general fund and the sewer fund yet, and there hasn't been too much money going out of that fund. Mr. Dennis stated that we should be ok in the cash fund department, but there is no set date on when the money will be spent. The number was started out at \$630,000. The goal was to have the additional \$300,000 estimated in billing for the year. Mr. Dennis will run the numbers and take a look at the reports and send out an email regarding this information.

Mr. Hess will give weekly updates in this department. Mr. Dennis, Mr. Stinnett, and Ms. Twiford are working on how to come up with the best course of action with needing to get council's decisions on certain projects. As soon as something is organized, Mr. Dennis will reach out to meet again.